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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

LOCCS Authorized Amount:
$12,316,082.00

Estimated PI/RL Funds:
$1,500,000.00

Obligation Date: Award Date:

03/17/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$13,816,082.00

Disasters:

NSP

Declaration Number

$0.00

N/A

$11,167,351.83$321,672.14

Total Obligated

$1,474,109.10

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$13,768,293.95

$23,169.38 $1,497,278.48

     Program Funds Drawdown

To Date

$13,624,044.87

$13,768,293.95

Overall

Program Income Received

($7,103.57)

($7,103.57)

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Jay Perlmutter

$321,672.14 $12,641,460.93Total Funds Drawdown
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$15,679,540.31

$359,152.70

$0.00

Total Funds Expended

Match Contributed

$12,859,189.01

Program Developments- Current Reporting Period

    •  During the reporting period, NSP recipients were successful in completing one (1) unit and had fifty-eight (58)
units under construction at the end of the reporting period.
    •  During the reporting period, four (4) units were rented and two (2) units were sold to eligible households.
 
Program Developments- All reporting Periods

    •  The City has been successful in obligating 100% of the NSP funds awarded and expending 105% of the
allocation.
    •  The City has received a total of $1,595,345.50 in program income. The City has drawn 100% of funds towards
housing units to be occupied by households below 50% of the Atlanta Area Median Income.
    •  The NSP Developers/Sub-Recipients were able to acquire 273 units (210 rental and 63 for sale), rehabilitated
148 units, demolished 22 blighted units and provide a NSP financing Mechanism to two (2) households towards the
purchase of foreclosed property.
    •  Thirty-four (34) NSP properties were sold, one (1) NSP property was lease-purchased and one hundred and
eleven (111) NSP units were rented to income eligible households.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,032,717.22

$0.00

To Date

Limit on Public Services

$15,679,540.31

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,032,717.22

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,064,161.90

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $61,583.99 $1,231,608.00 $970,836.37
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2008-NSP1-ARD, Aquisition/Rehab/Disposition $240,115.50 $8,295,187.39 $6,840,596.82

2008-NSP1-DEMO, Demolition $0.00 $301,850.00 $301,850.00

2008-NSP1-FIN, Financing $0.00 $410,000.00 $390,231.33

2008-NSP1-LBA, Land Banking $0.00 $752,110.41 $710,315.85

2008-NSP1-REDV, Redevelopment $19,972.65 $2,800,000.00 $1,953,521.46
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,305.77

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$350,305.77

$7,137.88

$0.00

$0.00

$350,305.77

$307,207.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LH25

$43,479.94

$125,092.31

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$14,484.09

$0.00

N/A

03/04/2013

$7,137.88

To Date

03/05/2009

Direct ( HouseHold )

$307,207.45

Total Funds Expended

Responsible Organization:

$25,660.36

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Resources for Residents and Communities in Georgia, Inc. (RRC) continued the rehabilitation of two (2) properties (1686 Avon
Avenue and 1737 Sandtown Road) during this reporting period.

    •  1686 Avon Avenue - Rehabilitation commenced in October and is expected to be completed during the next reporting
period.
    •  1737 Sandtown Road - Rehabilitation commenced in November and is expected to be completed during the next reporting
period. The property is currently under contract for sale and the sale is expected to be completed during the next reporting
period.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$307,207.45$25,660.36Resources for Residents and Communities

$43,479.94     Program Funds Drawdown $292,723.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,694.23

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$599,694.23

($7,137.88)

$0.00

$0.00

$599,694.23

$599,694.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LMMI

$7,347.78

$273,374.02

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$47,670.22

$0.00

N/A

03/04/2013

($7,137.88)

To Date

03/05/2009

Direct ( HouseHold )

$599,694.23

Total Funds Expended

Responsible Organization:

$7,252.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) sold one (1) property (414 Haldane Drive) during this
reporting period.

    •  414 Haldane Drive - Rehabilitation was completed in a prior quarter and the property was sold in May.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$599,694.23$7,252.78Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$7,347.78     Program Funds Drawdown $552,024.01
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Activity Locations
Address County State ZipCity Status / Accept

Georgia414 Haldane Drive 30311-2029atlanta No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/4# of Housing Units 1

5/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/0 5/4# of Households 0 1 60.00

0 0/0 3/0 5/4# Owner Households 0 1 60.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,472.31

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$22,472.31

$22,472.31

$0.00

$0.00

$22,472.31

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RDVR) LH25

$16,425.50

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/08/2014

$22,472.31

To Date

03/08/2008

Direct ( HouseHold )

$16,425.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$0.00$0.00Partnership for the Preservation of Pittsburgh

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$16,425.50     Program Funds Drawdown $16,425.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,499.44

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$493,499.44

($6,405.56)

$0.00

$0.00

$493,499.44

$493,499.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RDVR) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$212,102.96

$0.00

N/A

03/04/2013

($6,405.56)

To Date

03/05/2009

Direct ( HouseHold )

$493,499.44

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) leased one (1) property (886 McDaniel Street) during this reporting
period.

    •  886 McDaniel Street - Rehabilitation was completed during a prior reporting period and the property was leased during this
reporting period.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$493,499.44$0.00Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $281,396.48
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Activity Locations
Address County State ZipCity Status / Accept

Georgia886 McDaniel St SW 30310-3016Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/8# of Housing Units 1

6/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 3/0 3/0 6/8# of Households 0 1 100.00

1 3/0 3/0 6/8# Renter Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,591.76

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$232,591.76

$6,405.56

$0.00

$0.00

$232,591.76

$224,921.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RHB) LH25

$95.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$29,261.70

$0.00

N/A

03/04/2013

$6,405.56

To Date

03/05/2009

Direct ( HouseHold )

$225,016.14

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) is continuing to maintain three (3) rehabilitated properties (1000 Hubbard
Street, 1006 Hubbard Street and 902 McDaniel Street) during this reporting period. They will be part of the NSP/Community
Land Trust (CLT) collaborative. PPoP submitted their CLT Plan to the proposed lender during this reporting period and it is
currently under review. All three properties have tentative homebuyers identified. Once PPoP receives approval for their CLT
Plan, the homebuyer applications will be submitted for review and approval. The disposition of these properties is not expected
until the 4th Quarter of 2013. 
 
PPoP continued the rehabilitation of two (2) properties (1154 Sims Street and 1169 McDaniel Street). In addition to these two
properties, PPoP was finalizing the due diligence required to start rehabilitation on four (4) properties (803 Humphries Street,
790 Humphries Street, 1133 Windsor Street and 1058 Hubbard Street) and the Notice to Proceed for these properties are
espected to be issued during the next reporing period.

    •  1154 Sims Street - Rehabilitation commenced in February and is expected to be completed during the next reporting
period.
    •  1169 McDaniel Street - Rehabilitation commenced in February and is expected to be completed during the next reporting
period. A tenant has been approved and is expected to occupy the property during the next reporting period.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$224,921.14$0.00Partnership for the Preservation of Pittsburgh

$95.00     Program Funds Drawdown $195,754.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$515,153.92

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$515,153.92

($8,754.88)

$0.00

$0.00

$515,153.92

$515,153.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$638.77

$0.00

N/A

03/04/2013

($8,754.88)

To Date

03/05/2009

Direct ( HouseHold )

$515,153.92

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 120% of
the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$515,153.92$0.00Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/18# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/18# of Housing Units 0

17/18# of Singlefamily Units 0

$0.00     Program Funds Drawdown $514,515.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/18 0/18# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LH - 25% Set-Aside Edgewood Townhomes, LLC.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$15,118,117.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.105.220131844 (NC) Edgewood LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$308,136.35

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

To redevelop vacant land for the development of a multifamily rental complex for households below 60% of the AMI. 40 units
are designated for households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Edgewood Townhomes, LLCActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

26/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Housing Units 0

$0.00     Program Funds Drawdown $691,863.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

40/40# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 40/40 0/0 40/40# of Households 0 0 100.00

0 40/40 0/0 40/40# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,916.52

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$144,916.52

$0.00

$0.00

$0.00

$144,916.52

$144,916.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$1,263.80

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$144,916.52

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of vacant residential property for rent to households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$144,916.53$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $143,652.72

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 0 0 100.00

0 2/1 0/0 2/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,605.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$290,605.19

$0.00

$0.00

$0.00

$290,605.19

$290,605.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$80,213.79

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$290,605.19

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$290,605.18$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $210,391.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 4/4# of Households 0 0 100.00

0 2/0 2/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,513.04

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$179,513.04

$0.00

$0.00

$0.00

$179,513.04

$179,513.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LH25

$0.00

$106,115.63

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$795.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$179,513.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $178,718.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,069,067.19

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$1,069,067.19

$0.00

$0.00

$0.00

$1,069,067.19

$1,069,067.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LMMI

$0.00

$384,495.46

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$75,639.93

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$1,056,777.52

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $981,137.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 8/10# of Households 0 0 50.00

0 0/0 4/0 8/10# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,507.43

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$159,507.43

$0.00

$0.00

$0.00

$159,507.43

$157,630.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25

$2,343.75

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$29,566.75

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$157,630.69

Total Funds Expended

Responsible Organization:

$2,343.75

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be
rented to households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) finished the rehabilitation of 1058 Oglethorpe Avenue, a 16 unit apartment complex
in which four (4) units are designated LH25, in a prior quarter. All LH25 designated units were rented in a prior reporting period.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$157,630.69$2,343.75Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$2,343.75     Program Funds Drawdown $128,063.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$478,522.30

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$478,522.30

$0.00

$0.00

$0.00

$478,522.30

$472,892.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$7,031.25

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$88,700.24

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$472,892.04

Total Funds Expended

Responsible Organization:

$7,031.25

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) finished the rehabilitation of 1058 Oglethorpe Avenue, a 16 unit apartment complex,
in which twelve (12) units are designated LMMI, in a prior reporting period. Two (2) units were leased during this reporting
period: unit 10 in May and unit 11 in June.
 

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$472,892.05$7,031.25Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$7,031.25     Program Funds Drawdown $384,191.80
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1058 Oglethorpe Ave SW Apt 10 30310-2665Atlanta Match / Y

Georgia1058 Oglethorpe Ave SW Apt 11 30310-2665Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/12# of Housing Units 2

11/12# of Multifamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 2/0 11/12# of Households 2 2 81.82

0 7/0 2/0 11/12# Renter Households 2 2 81.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,825.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$219,825.00

$0.00

$0.00

$0.00

$219,825.00

$204,209.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) LMMI

$19,184.75

$50,020.53

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$9,325.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$216,316.08

Total Funds Expended

Responsible Organization:

$5,594.75

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$204,209.52$5,594.75Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$19,184.75     Program Funds Drawdown $206,991.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 1/0 4/4# of Households 0 0 100.00

0 0/0 1/0 1/3# Owner Households 0 0 100.00

0 3/0 0/0 3/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,386.14

NSP Only - LH - 25% Set-Aside Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$356,386.14

$0.00

$246,629.65

$0.00

$356,386.14

$356,386.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LH25

$0.00

$35,121.40

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$56,113.97

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$356,386.14

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehab and sell a foreclosed housing unit to households below 50% AMI.

Location Description:

Areas of Greatest Need in the city limits of Atlanta

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

$0.00     Program Funds Drawdown $300,272.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 0 0 100.00

0 4/3 0/0 4/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$658,975.17

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$658,975.17

$0.00

$220,960.24

$0.00

$658,975.17

$643,238.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LMMI

$0.00

$146,652.73

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$87,103.90

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$658,190.86

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

6/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $571,086.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 6/8# of Households 0 0 66.67

0 0/0 3/0 5/7# Owner Households 0 0 60.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,366.57

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$128,366.57

$2,203.81

$0.00

$0.00

$127,658.10

$128,366.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair  LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$9,649.52

$0.00

N/A

03/04/2013

$2,203.81

To Date

03/05/2009

Direct ( HouseHold )

$122,966.57

Total Funds Expended

Responsible Organization:

($11,046.43)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Pohl Real Estate completed the rehabilitation of 1003 Fair Street, a 7-unit property, in which five (5) units are designated LH25,
during a prior reporting period. One (1) unit was leased during this reporting period in June.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$128,366.57($11,046.43)Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

2/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

$0.00     Program Funds Drawdown $113,317.05
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1003 Fair St SW Apt 6 30314-3172Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Multifamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 1 1 100.00

0 5/5 0/0 5/5# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,142.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$52,142.04

$1,960.33

$0.00

$0.00

$52,142.04

$51,346.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair LMMI

$2,160.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$3,860.05

$0.00

N/A

03/04/2013

$1,960.33

To Date

03/05/2009

Direct ( HouseHold )

$51,346.63

Total Funds Expended

Responsible Organization:

($4,418.57)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate completed the rehabilitation of 1003 Fair Street, a 7-unit property, in which two (2) units are designated LMMI,
during a prior reporting period. Pohl Real Estate continued to market the property for lease.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$51,346.63($4,418.57)Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Multifamily Units 0

$2,160.00     Program Funds Drawdown $47,486.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/2# of Households 0 0 100.00

0 0/0 1/0 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,049.82

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$493,049.82

($23,898.52)

$0.00

$0.00

$493,049.82

$473,639.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LH25

$55,113.08

$3,899.87

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$63,707.28

$0.00

N/A

03/04/2013

($23,898.52)

To Date

03/05/2009

Direct ( HouseHold )

$473,544.99

Total Funds Expended

Responsible Organization:

$37,440.28

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate completed the rehabilitation of one (1) property (384 Altoona Place) during this reporing period. Pohl Real
Estate is expected to begin the rehabilitation of the remaining property (988 Allene Avenue) during the next reporting period.

    •  384 Altoona Place - Rehabilitation commenced in December and was completed in May. The property is currently being
marketed for lease.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$473,639.99$37,440.28Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$55,113.08     Program Funds Drawdown $409,837.71
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Activity Locations
Address County State ZipCity Status / Accept

Georgia384 Altoona Pl SW 30310-1241Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/14# of Housing Units 0

8/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/0 0/0 8/14# of Households 0 0 100.00

0 8/0 0/0 8/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,150.04

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$127,150.04

($1,086.62)

$0.00

$0.00

$127,150.04

$126,765.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LMMI

$0.00

$7,809.23

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

($1,086.62)

To Date

03/05/2009

Direct ( HouseHold )

$126,765.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$126,765.98$0.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $126,765.98

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/2# of Households 0 0 100.00

0 1/0 1/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,628.40

NSP Only - LH - 25% Set-Aside University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$54,628.40

$0.00

$0.00

$0.00

$54,628.40

$54,628.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$54,628.40

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for
households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Multifamily Units 0

$0.00     Program Funds Drawdown $54,628.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 0/0 4/4# of Households 0 0 100.00

0 4/0 0/0 4/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,274.10

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$108,274.10

$0.00

$0.00

$0.00

$108,274.10

$108,274.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$108,274.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/8# of Housing Units 0

$0.00     Program Funds Drawdown $108,274.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/0 2/0 8/8# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$437,097.50

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$437,097.50

$0.00

$83,416.42

$0.00

$437,097.50

$437,097.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (RHB) LMMI

$0.00

$213,034.74

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$53,851.56

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$437,097.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $383,245.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,595.20

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$698,595.20

$0.00

$0.00

$0.00

$698,595.20

$401,119.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) 340 Holly LH25

$88,252.88

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$69,032.60

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$349,106.35

Total Funds Expended

Responsible Organization:

$100,151.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

340 Holly Street was transfered to APD Solutions from the Fulton County/City of Atlanta Land Bank Authority in a prior quarter.
340 Holly Street is a twelve (12) unit building, in which all of the units are designated for households below 50% AMI.
Rehabilitation commenced in January and rehabilitation is expected to be completed during the next reporting period. APD will
need to apply and receive approval for a Stream Buffer Variance from the State of Georgia before a final Certification of
Occupancy is received for the project. This application has been submitted and is currently under review.

Activity Progress Narrative:

340 Holly Street (FCCALBA/Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$295,738.20$0.00Achor Center

$105,381.31$100,151.46COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$88,252.88     Program Funds Drawdown $280,073.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,143.59

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$166,143.59

$0.00

$0.00

$0.00

$166,143.59

$121,538.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LH25

$909.51

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$48,147.20

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$120,955.11

Total Funds Expended

Responsible Organization:

($47,031.07)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Fulton County/City of Atlanta Land Bank Authority (LBA) sold 715 Florence Place during this reporting period (May).

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$113,682.29($47,031.07)Achor Center

$7,856.44$0.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$909.51     Program Funds Drawdown $72,807.91
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Activity Locations
Address County State ZipCity Status / Accept

Georgia715 Florence Pl NW 30318-5011Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 1

2/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$187,736.33

NSP Only - LMMI Achor Center

Total Projected Budget from All Sources

Match Contributed

$187,736.33

$0.00

$0.00

$23,169.38

$187,736.33

$144,406.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LMMI

$14,197.56

$49,755.09

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$4,661.15

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$158,604.37

Total Funds Expended

Responsible Organization:

$8,409.63

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rentor sell foreclosed units for households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$122,913.61$0.00Achor Center

$21,493.16$8,409.63COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$14,197.56     Program Funds Drawdown $153,943.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,850.00

NSP Only - LMMI COA, Office of Code Compliance

Total Projected Budget from All Sources

Match Contributed

$301,850.00

$0.00

$10,417.00

$0.00

$301,850.00

$301,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.113.220131844 (DEM)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$301,850.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

To demolish blighted properties adjacent or near NSP funded projects to support the viability of the NSP funded projects and to
further the goal of stabilizing declining and distressed neighborhoods.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

COA, Bureau of Code ComplianceActivity Title:

Project Number:

2008-NSP1-DEMO

Project Title:

Demolition

$301,850.00$0.00COA, Office of Code Compliance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

2/2# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Housing Units 0

$0.00     Program Funds Drawdown $301,850.00
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,650.09

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$345,650.09

$0.00

$0.00

$0.00

$345,650.09

$343,954.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (FIN) 1034 Washington

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$6,708.63

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$343,954.46

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

LBA Construction FinancingActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Housing Units 0

10/6# of Multifamily Units 0

$0.00     Program Funds Drawdown $337,245.83
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,324.91

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$20,324.91

$0.00

$0.00

$0.00

$10,964.41

$9,360.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (FIN) 1034 Washington
LH25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2008

Direct ( HouseHold )

$9,360.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

1034 Washington StActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $9,360.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,624.88

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$185,624.88

$0.00

$0.00

$0.00

$185,624.88

$184,995.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA)

$0.00

$27,548.19

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$9,486.41

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$185,624.88

Total Funds Expended

Responsible Organization:

($11,584.69)

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$184,995.53($11,584.69)COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $176,138.47
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$271,962.37

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$271,962.37

$0.00

$0.00

$0.00

$268,962.37

$269,218.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA) Lamar/Wadley

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$1,290.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$267,217.84

Total Funds Expended

Responsible Organization:

$7,570.30

Acquisition - general Under Way

Activity Description:

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on these properties until they are
ready for development. LBA has engaged a real estate agent to assist in the disposition of these properties.

Activity Progress Narrative:

Lamar/Wadley ProjectActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$269,218.83$7,570.30COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

0/40# of Multifamily Units 0

$0.00     Program Funds Drawdown $265,927.84
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,523.16

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$294,523.16

$0.00

$0.00

$0.00

$287,428.47

$303,083.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBAD)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$4,291.44

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$272,540.98

Total Funds Expended

Responsible Organization:

$30,542.40

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on all land banked properties. The
Partnership for Preservation of Pittsburgh (PPOP) has secured funding for the rehab of four (4) properties currently being
landbanked. These four (4) properties are scheduled to be transferred from the LBA to PPOP during the next reporting period.

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$303,083.38$30,542.40COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/30# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/31# of Housing Units 0

$0.00     Program Funds Drawdown $268,249.54
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$561,704.33

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$561,704.33

$0.00

$0.00

$0.00

$561,704.33

$407,389.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA)

$2,660.36

$74,359.28

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$550.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$383,238.39

Total Funds Expended

Responsible Organization:

$12,008.93

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on all properties.
The Fulton County/City of Atlana Land Bank Authority (LBA) issued a second Request for Proposals during this reporting
period, including two (2) NSP1 properties funded under this activity (504 E Ontario and 1515 Westwood Avenue). Awards are
expected to be made during the next reporting period.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$407,389.06$12,008.93COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$2,660.36     Program Funds Drawdown $382,688.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,360.44

NSP Only - LH - 25% Set-Aside COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$57,360.44

$0.00

$0.00

$0.00

$57,360.44

$5,723.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LH25

$886.79

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$920.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$3,062.77

Total Funds Expended

Responsible Organization:

$3,786.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

339 Holly Street (30 unit complex) was transfered to APD Solutions from the Fulton County/City of Atlanta Land Bank Authority
in a prior quarter. APD Solutions commenced rehabilitation of the property in March with completion expected during Q1
2014. Eight (8) of the units are designated for household with income up to 120% AMI.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$5,723.13$3,786.05COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$886.79     Program Funds Drawdown $2,142.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,441.77

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$229,441.77

$0.00

$0.00

$0.00

$229,441.77

$227,692.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$3,479.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$228,439.55

Total Funds Expended

Responsible Organization:

($3,145.44)

Acquisition - general Under Way

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

339 Holly Street (30 unit complex) was transfered to APD Solutions from the Fulton County/City of Atlanta Land Bank Authority
in a prior quarter. APD Solutions commenced rehabilitation of the property in March with completion expected during Q1 2014.
Twenty-two (22) of the units are designated for household with income up to 120% AMI.

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$227,692.11($3,145.44)COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $224,960.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$876,314.58

$1,000,624.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RHB) LMMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$91,576.94

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$876,314.58

Total Funds Expended

Responsible Organization:

$127,089.09

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

LBA transferred two (2) properties (215 Harper Road and 2829 Third Avenue) to Real Estate Alliance Partners Group (REALG)
during a prior reporting period. REALG continued rehabilitation on one (1) property (2829 Third Avenue) and commenced
rehabiliation on one (1) property (215 Harper Road).

    •  2829 Third Avenue - Rehabilitation began in December and is expected to be completed during the next reporting period.
    •  215 Harper Road - Rehabilitation began in January and is expected to be completed during the next reporting period.
 
The Fulton County/City of Atlanta Land Bank Authority (LBA) issued the first of three Request for Proposals for developers in
the last quarter and two (2) properties (3243 Welmingham Drive and 3633 Ramsey Close) were awarded to a developer for
rehabilitation. A second Request for Proposals was issued during this reporting period, including one (1) property funded under
this activity (496 Rankin Street). Awards are expected to be made during the next reporting period.

    •  3243 Welmingham Drive - This property was awarded to The MaCallan Group and it is expected to be transferred from
LBA to them during the next reporting period. Rehabilitation will commence upon transfer.
    •  3633 Ramsey Close - This property was awarded to The MaCallan Group and it is expected to be transferred from LBA to
them during the next reporting period. Rehabilitation will commence upon transfer.

Activity Progress Narrative:

LBA RehabilitationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$1,000,624.68$127,089.09COA/Fulton County Land Bank Authority

$0.00     Program Funds Drawdown $784,737.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

76

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,025.00

NSP Only - LMMI Urban Residential Finance Authority

Total Projected Budget from All Sources

Match Contributed

$44,025.00

$0.00

$0.00

$0.00

$43,625.00

$43,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.115.220131844 (FIN)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$43,625.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

To establish financing mechanisms for purchase and redevelopment of foreclosed upon homes for sell to households at or
below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Urban Residential Finance AuthorityActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$43,825.00$0.00Urban Residential Finance Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $43,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/2# of Households 0 0 50.00

0 0/0 1/0 2/2# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,231,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

$0.00

$0.00

$0.00

$1,231,608.00

$1,055,352.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210409.101.220131844 (ADM)

$61,583.99

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$61,880.85

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

 (  )

$1,032,717.22

Total Funds Expended

Responsible Organization:

$61,497.87

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

During the reporting period, the following supporting efforts to implement the NSP program occurred:

    •  One (1) NSP staff member attended the AHAND/GSTAND REO Seminar on Access to Capital on May 29th.
    •  Two (2) NSP staff members attended the Atlanta Regional Housing Forum on June 5th.
    •  Four (4) NSP staff members participated on NSP Webinars during this reporting period: NSP Open Forum Q&A Sessions
with HUD Staff on April 4th, April 23rd and May 30th; Marketing and Disposition Strategies for NSP Properties on May 2nd;
NSP Q&A and Closeout Update on May 7th; and Buying NSP Properties in Competitive Markets on May 14th.
    •  An executive summary and presentation of findings of the Strategic Community Investment Plan of the Housing Study was
presented to the Mayor and his cabinet on May 20th. The Mayor and his cabinet provided feedback and recommendations for
revisions within the report. This presentation was also conducted to other stakeholders, which included several public agencies
on May 23rd. Public release of the final report including the executive summary, maps, and data related to the study is
scheduled for the next reporting period.

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$1,055,352.77$61,497.87COA, Office of Housing

$61,583.99     Program Funds Drawdown $970,836.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 9

Monitoring Visits 0 9

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 9
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